2004 Shutdown Schedule

Updated 23-Feb-06

Wee|
k # Sunday Monday Tuesday Wednesday Thursday Friday Saturday
Rad Survey
Open muon shields and EFs
Retract Be beampipe into
ECN
Remove N gap hardware
Close ECN, EFN
21-Feb Stickmic survey Install EFN platform
Remove SNEGs
Inspect interior of EC
beampipes
Install collapsible beampipe
sections Disconnect Be beampipe
Open EF's, CF's, EC's Install gap hardware Remove Tedlar membranes| Cut EC beampipe ends Drain and purge coolant
1 26-Feb Warm Silicon Rad survey Rad survey lines
TFW down
Wipe Be beampipe Remove S outer H disk Uncable S inner H disk
Drain Coolant Lines Install Adapter Cards in N Install Adapter Cards in N
2 5-Mar Uncable N outer H disk Remove N outer H disk Uncable S outer H disk gap gap
Retract Be beampipe into
ECN
Remove N gap hardware
Close ECN, EFN
Remove S inner H disk Install EFN platform
Install Adapter Cards in N Setup for Run lla beampipe
3 12-Mar gap Uncable N inner H disk Remove N inner H disk extraction
Complete Dry Run with
Dry run with dummy Layer O Dummy Layer 0 Load Layer 0 and Run Ilb
Remove Be pipe from Install adapter cards in S Transport Layer 0 to DAB beampipe into ECN
Collision Hall Install adapter cards in S gap| gap Install adapter cards in S gap| Open EFN and ECN
4 19-Mar Install S gap scaffold Install LV cables in S gap Install LV cables in S gap Install LV cables in S gap Install gap hardware
Mount stages and align north|
Install tables, levels, and rails Mount stages and align Install Layer 0 mounts
5 26-Mar north rails Install south rails south rails Install Layer 0 mounts
Install Long Tool in South Remove Brunson from N
0700-0730 Power Outage Gap gap
6 2-Apr Prepare rails in south gap Check deflections Prep stages in N gap Layer O Installation Prep Insert Layer 0 into SMT
Measure capacitance to
Install Be beampipe beampipe
Connect Layer 0 cooling
7 9-Apr Install Junction card mounts manifold Leak test Layer O cooling Install junction cards
Likely
Weld EC beampipes Connect spool pieces and power
8 16-Apr Install junction cards Install junction cards Verfiy Layer 0 connections leak check outage
0700-0730 Power Outage Cable inner H disks
9 23-Apr leak check Install inner H disks Cable inner H disks Install cooling lines Verify H disk connections
system checkout
Install beampipe supports Install rad monitors
10 | 30-Apr make EC Be beampipe joints| Install Tedlar membrane Cool silicon system checkout
Activate SNEGs
Open EFs
System checkout Install BLMs
Remove gap hardware
11 7-May system checkout Close ECs, Efs Install SNEGs Leakcheck
Activate SNEGs Survey EC
12 | 14-May Survey EC system checkout system checkout system checkout
13 | 21-May system checkout system checkout system checkout system checkout Close CF and EF
Remove SNEG heaters Survey Detector
Close clamshells CenterBeam
14 | 28-May Survey Detector Centerbeam| Test Magnet Power Supplies| StickMic Survey
15 4-Jun
16 11-Jun
first
17 18-Jun store
18 | 25-Jun
19 2-Jul Trigger Latency Change
20 9-Jul
21 16-Jul
Routine Operation of
22 23-Jul Upgrade Systems
23 30-Jul
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